Sep 2018 Dec 2018 Mar 2019  June 2019  Sep 2019 Dec 2019 Mar 2020  June 2020
Year 1 Year 2
LB, WB, JH Prepare reduction pipeline using HAT-PI prototype images
LB, WB  Test reduction pipeline on full frame images from commissioning
TESS Cycle 1 (southern ecliptic hemisphere)
TESS first public data release (from first 6 months)
LB Begin quarterly reduction of TESS data releases
LB Produce list of cluster targets for ground-based follow-up
LB & team Follow-up from ground with TFOP, KESPRINT, and CHAT
LB & team Publish Cycle 1 discoveries & false positives
LB Post reduced light curves to MAST
LB Public release of source code
TESS Cycle 2 (northern ecliptic hemisphere)

Sep 2020 Dec 2020 Mar 2021 May 2021
Year 3

LB, JW, GB Iterate. Continue reducing images, releasing light curves, and studying transiting planets
LB, GB, WB Combined analysis of southern HAT and TESS data

LB & team Publish Cycle 2 discoveries & false positives
TESS Cycle 3 (observing strategy TBD)

Summarize results of 2-year TESS cluster survey in occurrence rate analysis LB & team

TESS launches: April 1, 2018 (no later than June, 2018)

TESS begins science operations: June 1, 2018 (2 month commissioning) TESS dates

LB advances to candidacy: May 15, 2018 LB dates

expected publications are underlined




