
Sep 2018 Dec 2018 Mar 2019 June 2019 Sep 2019 Dec 2019 Mar 2020 June 2020 Sep 2020 Dec 2020 Mar 2021 May 2021
Year 1 Year 2 Year 3
LB, WB, JH Prepare reduction pipeline using HAT-PI prototype images

LB, WB Test reduction pipeline on full frame images from commissioning
TESS Cycle 1 (southern ecliptic hemisphere)

TESS first public data release (from first 6 months)
LB Begin quarterly reduction of TESS data releases
LB Produce list of cluster targets for ground-based follow-up

LB & team Follow-up from ground with TFOP, KESPRINT, and CHAT
LB & team Publish Cycle 1 discoveries & false positives

LB Post reduced light curves to MAST
LB Public release of source code

TESS Cycle 2 (northern ecliptic hemisphere)
LB, JW, GB Iterate. Continue reducing images, releasing light curves, and studying transiting planets

LB, GB, WB Combined analysis of southern HAT and TESS data
LB & team Publish Cycle 2 discoveries & false positives

TESS Cycle 3 (observing strategy TBD)
Summarize results of 2-year TESS cluster survey in occurrence rate analysis LB & team

TESS launches: April 1, 2018 (no later than June, 2018)
TESS begins science operations: June 1, 2018   (2 month commissioning) TESS dates expected publications are underlined
LB advances to candidacy: May 15, 2018 LB dates


